NEVORA / VELANI LLC

First-customer onboarding & launch operations

WORKING DRAFT v0.1 · Internal operations pack

A complete preparation pack for customer intake, service ownership, acceptance, training, support and commercial review. Customer launch readiness has not been assessed.

What we can own now

Workstream	Practical deliverable
Onboarding	Company intake, staff collection worksheet, guided activation and pilot playbook.
Infrastructure	Account/service inventory, quoted-cost inputs, access and recovery responsibilities.
Acceptance	28 unexecuted scenarios, candidate handoff and coordinated launch checklist.
Support & training	Manager agenda, employee quick start and draft customer communications.
Commercial	Pricing options, invoice worksheet and service/data responsibility drafts.

Working boundary: Claude owns application UI/backend. This pack lives outside the checkout and makes no application, shared-setting, database, deployment or customer-data changes.

Use: open README.md, then the editable NEVORA-Launch-Workbook.xlsx. Keep the shared master free of real employee data and credentials. Make controlled private copies for each customer.

The customer journey

Evidence-based stages, not promised dates.

1. Confirm the customer

Clarify one employer with staff versus separate client businesses. Record contacts, authority, locations, scope and success criteria.

2. Prepare the service

Assign business and operating owners. Record current provider quotations, secure access references, environment identities and proposed commercial terms.

3. Receive Claude's handoff

Freeze the exact UI/backend candidate, reconcile schema compatibility, feature flags and known issues, and obtain the required release evidence.

4. Rehearse and pilot

Use an authorized isolated rehearsal, then a separately consented customer pilot. Prove actual login, role/location boundaries and selected workflows.

5. Decide and launch

Satisfy existing release/security gates and record Jose's selected-target authorization, deployment owner and recovery/rollback decision.

6. Complete the first cycle

Train managers and employees, verify the agreed customer outcomes, assign open issues and transfer support ownership.

Decisions and evidence

Twelve decisions are tracked in DECISIONS.csv and the workbook.

The first five decisions

1. Customer structure and counts.
2. Enabled modules and success criteria.
3. Named customer and NEVORA owners.
4. Authorized hosting/database target and secure access.
5. Pricing, currency, tax treatment and proposed service terms.

Important findings already carried into the pack

Activation: email is optional to save a staff record, but invitation activation requires a registered email. Delivery is disabled by default; provider acceptance is not employee receipt or activation.

Source handoff: the canonical migration order includes 0036/0037 while older deployment prose stops at 0035. Claude must reconcile the exact candidate; this pack executes no migrations.

Release: FR-AUTH-001 is OPEN in the reference source. This document review does not close independent requirements or authorize production.

Commercial: prices, currency, cadence and tax are unresolved. Manual invoicing is a proposal. Cost cells remain unpriced; no current provider prices are invented.

What is verified here

Document/template consistency and source-grounding are checked separately from live service readiness. No provider activation, customer acceptance run, invitation delivery, restore exercise or production deployment is claimed.

The final document validation and source-integrity observations are retained in the evidence folder. Refer to SOURCE-REGISTER.md for source paths and limits. No customer identifiers or credential values are included.

Reference source: JoseK0514/NEVORA
8e9073974b52053e557382ec5199dbce9d5aa32c
Reconcile Claude's final candidate before customer use.